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SPLOST ADVISORY COMMITTEE 

 

 
March 25, 2024 | 5:30 PM 

700 Poplar Street Macon, GA  31201 
 

  

AGENDA 

1. Call to Order 

2. Approval of Minutes 

3. Update on SPLOST Projects  
  A SPLOST Update 
  B Budget Performance Report 
  C SPLOST Timeline Amendment #44 

4. Adjournment 
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SPLOST Update
3/25/24

2018 SPLOST
1. Collections Life to Date (1/30/24) – $212,478,304
2. Bond $   35,000,000
3. Bond Premium $     5,826,045
4. Interest Collected on Bonds $     8,425,490

Total Income to Date $261,729,839

Total Spent to date $194,230,512
Total Encumbered to Date $  21,731,525

Total spent and encumbered $215,962,037

Cash on hand, uncommitted $45,767,802

December 2023 SPLOST Tax Collected $4,071,076
December 2022 SPLOST Tax Collected $3,977,805

January 2024 SPLOST Tax Collected $3,321,077
January 2023 SPLOST Tax Collected $3,078,573

Walker Road Landfill
1. Work has started on the closure, which is expected for 2024. The 

contract was awarded to Piedmont Mining for approximately $9.3 
million.  Convenience Center #3 has been completed.

Courthouse Addition
1. Courthouse –Judge Hanson’s 3rd courtroom in the state court 

portion of the existing courthouse has been completed.  
2. Because of the new courtrooms at the Mall and the completion of 

the 3rd state court room, Mayor Miller has requested Wakefield 
Beasley re-visit Master Plan for the existing courthouse.  The hope 
is that because we have been able to relocate some offices to 688 
Walnut Street and relieve the courtroom load, we can make some 
major improvements to the existing facilities without having to 
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build a whole new courthouse.  This report should be complete 
in 16 weeks.

3. Parking Deck – Due to the prior work with regards to the 
courthouse and the relocation of some employees, a new parking 
deck is no longer needed.  These funds will be reappropriated.

4. The County purchased 688 Walnut Street for $2,150,000 for the 
purpose of relocating some offices from the Courthouse, and other 
purposes.

5. In an effort to provide additional courtroom space to alleviate the 
backup in the courts, two (2) new courtrooms were built in the 
old Sears space in the Macon Mall at a cost of $3.9MM.  FF&E has 
been delivered.  The Clerk of Court and the judges have requested 
some additional furniture and technology.  

6. The contract has been signed to repair, repave and re-stripe the 
parking lot at the Mall and next to the Grand Opera House.  The 
total contract, through a state contract, is approximately 
$460,000.  This has been completed.

Public Safety
1. Fire Upgrades – A list of fire upgrades for this calendar year has 

been developed by Fire Administration to include extraction gear, 
breathing apparatus and turnout gear. The Fire Department has 
requested new generators at three (3) fire stations and these are 
being put out for bid.

2. Sheriffs Vehicles –Coordination continues between SPLOST 
Coordinator and the Sheriffs Department for future equipment 
needs for this calendar year.  A list of vehicle needs has been 
provided.

3. Ladder Truck – A Purchase Order has been issued for a new 
ladder truck at an estimated cost of $1.4 million. This has been 
delivered.

4. IT Upgrades – a number of major IT upgrade requests have been 
made including upgrading the servers for E911, 400 new 
handheld radios for fire/sheriff, as well as generators for multiple 
public safety facilities. We are working on relocating a portion 
of Macon-Bibb IT to a building already owned by MBC on 
Knight Road.  We are developing plans to completely gut and 
renovate this building.
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7. Towers – Work has been completed on communications towers 
around the County.  

8. Sheriffs Buildings – Work is complete on the Sheriffs Restorative 
Justice facility. Work has been completed on Jail improvements 
($2.6 million). 

9. Fire Station – Work has been complete on a new Fire Training 
Center.  Warren Associates was awarded this contract for an 
amount not to exceed $3,400,000. The County has provided an 
additional $600,000 to cover the difference in the SPLOST budget 
and actual costs.  Additional work has been requested by the Fire 
Chief so as to provide better overall training capabilities.  This is 
being funded by the County through General Funds. This is now 
complete.

10. The County has leased the old Traffic Engineering building 
on MLK Blvd to the Georgia Bureau of Investigation.  Public Safety 
SPLOST dollars are being used to pay for the repairs and deferred 
maintenance so GBI can move in.  This was completed in 
September 2023 on schedule and on budget.

Stormwater
1. All funds available for stormwater repairs will be transferred to 

the MWA, annually as available, per an Inter-Governmental 
Agreement between Macon-Bibb and the MWA.  

2. Rose Hill Cemetery received approximately $250,000 from the 
Stormwater-Emergency fund to address severe erosion due to a 
failed stormwater system.  The work was awarded to G.A. Faulker 
and is complete.  Additional improvements to the drainage have 
been suggested, requisitions submitted and work has begun.  Bill 
Causey is overseeing repairs to various monuments and the 
repairs to the entrance to Rose Hill that was damaged by a vehicle 
are complete.  These repairs are now complete and we 
continue with the repair of existing grave markers.

Roads and Bridges
1. LMIG – The County has signed a contract for various road re-

surfacing projects totaling $2,264,000 with Reeves Construction.  
The County match is $680,000. This is 55% complete.
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2. Bass Road – Engineering continues.  Estimated cost of $35 million. 
County share estimated to be $10 million.  A funding commitment 
from GA DOT has been received by the Mayor and has passed the 
Commission. Preliminary engineering began in 2020 with ROW 
work/acquisition in 2024 and actual construction to begin in 
2026.

3. Forest Hill Road-Engineering continues. Estimated cost of $15 
million. The County share estimated to be $3 million has been 
appropriated by the Commission for ROW purchases.  The State 
has provided an expected funding date of 2026 for this work. 

4. Jeffersonville Road-This project has been completed.  There has 
been $1,000,000 appropriated by the Commission for sidewalk 
improvements beyond that work being done by GDOT. 
Engineering of the sidewalks is nearly complete and will go out to 
bid.

5. Pine Hill Sidewalks – The bids are back for this project and total 
costs are $710,000.  The bids are back and a Purchase Order 
should be issued soon.

6. Hollingsworth Road Sidewalks – This project has been engineered 
and is out for bid.  Original budget was $288,000.  New estimated 
cost is $521,890.

7. Meade Road – This is a complete re-working of a portion of Meade 
Road as part of a deal with MBCIA.  Estimate cost is $650,000. A 
pre-bid was held this week.  Bids are due back by April 11, 
2024.

8. Willie C Hill Annex - $500,000 was appropriated by the 
Commission as the County’s contribution to sidewalk and plaza 
improvements in conjunction with the new 45 Hotel. This work is  
complete.

9. Old Clinton Road - $200,000 was appropriated by the Commission 
for new sidewalks.  Engineering for this project will be awarded to 
a local firm. 

10. New sidewalks and road improvements were made at/near 
Middle Georgia State University at a cost of $2.7 million.

11. The reconstruction of Cotton Ave Plaza has been completed 
with SPLOST contributing $500,000 towards this work.

12. MBC Engineering is working on plans for 2.5 miles for 
sidewalks in Barrington Hall.
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Cultural and Public
1. Coliseum-All work on the infrastructure and mechanical systems 

as identified by Spectrum are complete.  We have upgraded the 
fire safety system at the Coliseum at an estimated cost of 
$480,000. A new ice rink system has also been installed at an 
estimated cost of $1.3 million. All funds have been exhausted at 
this point.

2. Auditorium- Sheridan Construction was awarded the contract.  
Due to rapidly rising material costs and a “dream” concept for the 
facility, the estimated costs far exceeded the budget.  
Modifications based on Sheridan recommendations were made 
and a new estimate of costs was determined.  A majority of the 
work ($6.9 million) was done during the slow months, 
spring/summer 2022 and was completed on schedule and slightly 
under budget. The third phase of improvements has been 
completed on schedule and on budget. This was mostly cosmetic 
and in the main auditorium portion of the building.  All HVAC and 
electrical work began January 2024 as the “lead time” on these 
major systems is 65 weeks.  Assuming funds can be identified, 
there will be a 4th phase of construction that will include an 
elevator, new loading dock, new restrooms and new theatrical 
equipment.  This has been preliminarily priced at approximately 
$6MM. Phase 3 of this project is complete.  Trying to identify 
funding for Phase 4 which would include renovation of the 
main hallway and completion of the new bathrooms on the 
main floor.

3. Tubman – Various improvement projects at the Tubman have 
begun at a total cost of $480,000. I am working with the 
Tubman to determine a scope of work in a space on the 
second floor to be built out for meeting/exhibit space.

4. Smart Park/Lake Park-This contract was awarded to WLS 
Construction been completed. 

Parks and Recreation
1. Cliff View Lake Park – This is a park off of Antioch Road that was 

purchased by Mayor Ellis.  The contract for these improvements 
was awarded to Warren Associates, Inc for $1.24M. Work has 
begun and a groundbreaking is scheduled for April 2024.  
Work is expected to be complete in late fall 2024.
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2. Lake Tobesofkee- Second phase of this project was awarded to 
Warren Associates for $1,134,500 and work is complete. This 
includes improvements to more bathrooms, new, smaller 
pavilions, upgrades to existing pavilions and two (2) new 
pickleball courts.  Additional work is planned for the remaining 
bathrooms, sea walls, camper pads, docks and drainage.  A scope 
of work has been developed by the Tobesofkee staff and 
Dunwody/Beeland Architects.  Seawalls and dock work will be 
completed while the lake is drawn down.  The remaining work 
will be bid out. Reconstruction of the seawalls and docks is 
complete.

3. South Bibb Rec Center- This project is finally complete. There was 
significant water damage in the tennis building after a fire 
sprinkler pipe froze during the hard freeze this winter.  Repairs 
have been made at a cost of $250,000.

4. Bloomfield/Gilead- Extensive renovations planned at the 
ballfields at Bloomfield to include new LED lighting, fencing, 
reworking of fields, bathrooms and concession stands.  
Commission has set aside $1,500,000 for these improvements. 
The Commission has moved $1,000,000 from Frank Johnson 
Center to Bloomfield for the completion of this project.  This was 
awarded to Pelicano Construction and work is complete. The new 
LED lighting for the ballfields is complete. The repairs of the 
damaged field lighting are underway.  They should be 
complete by ball season.

5. Central City Park- Construction for the renovation of the fields, 
including laser grading and sodding of fields, new fencing and 
dugouts and bleachers has been completed. The contract with 
TriScapes Sports Fields is for a total of $1,590,664. The MBC 
Commission has approved up to $2M in additional improvements 
to be paid from funds other than SPLOST. This work is complete 
and several softball tournaments have been scheduled.
In addition, the old ticket booths were removed due to severe 
structural issues and a new pillar/arch entrance has been 
completed.

6. North Macon/Theron Ussery Park-the Commission has approved 
reallocating $634,000 of unused funds from the Elaine Lucas 
Senior Center to North Macon so as to allow for the renovations of 
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the rec center building.  There is a total of $863,900 available for 
the project.  This project is complete.

7. Maddie Hubbard Park – This is a community park in Pleasant Hill.  
The winning bid was submitted by ICB Construction. Additional 
funds were appropriated by the Commission so that the project 
can be completed.  The initial work has been completed. The 
Commission moved $250,000 from Frank Johnson Center to this 
project in order to reconstruct the basketball and tennis courts 
and this work has been completed.  This project is now complete.

8. The Parks and Recreation Director has been asked to develop a 
scope of work identifying additional improvements for the major 
recreation centers.  This list has been developed and approved by 
the MBC Commission.  Robert Walker and I are working on 
identifying the most impactful and quickest projects so that this 
work can be done while engineers work on the plans for the 
larger projects.  The proposed list is attached.

Blight

1. Booker T Washington Center – There was $1,326,900 committed 
to the renovation of this center.  This contract was awarded to 
Stafford Builders.  This project is complete.

2. Robert Train Center – There was $946,000 committed to the 
restoration of this center.  This work was awarded to Piedmont 
Construction. A change order was approved for the second phase 
of the project ($1,279,750).  This project is now complete.
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2018 SPLOST Amendment 44

PROJECT TIMELINE (MILLION DOLLARS)

2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028
WALKER ROAD LANDFILL

CLOSURE $1,800,000 $5,656,359 $7,694,937 $3,000,000 $18,151,296
PURCHASE $1,084,258 $1,084,258
TRANSFER $0

TOTAL $2,884,258 $0 $5,656,359 $7,694,937 $0
CUMULATIVE $2,884,258 $2,884,258 $2,884,258 $2,884,258 $8,540,617 $16,235,554 $16,235,554 $16,235,554 $16,235,554 $16,235,554 $16,235,554

COURTHOUSE ADDITION
COURTHOUSE $736,593 $2,885,652 $4,000,000 $2,545,734 $9,503,944 $10,879,770 $30,551,693
PARKING DECK $408,594 $15,000 $450,000 $3,032,074 $3,847,074 $7,752,742
COURTROOM
JUVENILE JUSTICE $144,213 $144,213

TOTAL $736,593 $552,807 $15,000 $0 $3,335,652 $4,000,000 $2,545,734 $0 $12,536,018 $14,726,844 $0
CUMULATIVE $736,593 $1,289,400 $1,304,400 $1,304,400 $4,640,052 $8,640,052 $11,185,786 $11,185,786 $23,721,804 $38,448,648 $38,448,648

ECONOMIC DEVELOPMENT
INDUSTRIAL $2,500,000 $2,500,000 $2,500,000 $2,500,000 $2,500,000 $7,500,000 $2,500,000 $2,500,000 $25,000,000
OTHER (PARKING) $3,847,468 $3,847,468

TOTAL $2,500,000 $2,500,000 $2,500,000 $2,500,000 $6,347,468 $7,500,000 $0 $0 $2,500,000 $2,500,000
CUMULATIVE $2,500,000 $5,000,000 $7,500,000 $10,000,000 $16,347,468 $23,847,468 $23,847,468 $23,847,468 $26,347,468 $28,847,468

BLIGHT REMEDIATION
Blight Bond #2 $750,000 $581,251 $1,134,474 $1,134,474 $1,319,474 $6,621,844 $11,541,517

TOTAL $750,000 $581,251 $1,134,474 $1,134,474 $1,319,474 $6,621,844 $0 $0 $0 $0 $0
CUMULATIVE $750,000 $1,331,251 $2,465,725 $3,600,199 $4,919,673 $11,541,517 $11,541,517 $11,541,517 $11,541,517 $11,541,517 $11,541,517

DEBT RETIREMENT
2013 A (2017refunding issue) $718,007 $718,007
2013 B MBCUDA $146,551 $1,700,000 $1,846,551
2015 A MBCUDA $906,920 $900,000 $100,000 $300,000 $2,206,920
2015B MBCUDA $422,076 $1,000,000 $1,000,000 $500,000 $2,922,076
2015 MBCIDA $556,768 $400,000 $400,000 $400,000 $400,000 $400,000 $400,000 $2,956,768
GMA LEASE $2,849,678 $2,849,678

TOTAL $5,600,000 $4,000,000 $1,500,000 $1,200,000 $400,000 $400,000 $400,000
CUMULATIVE $5,600,000 $9,600,000 $11,100,000 $12,300,000 $12,700,000 $13,100,000 $13,500,000 $13,500,000 $13,500,000 $13,500,000
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2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028
PUBLIC SAFETY

FIRE STATION $2,886,158 $2,886,158
FIRE UPGRADE $220,215 $480,710 $480,710 $480,710 $480,710 $480,710 $240,355 $2,864,120
LADDER TRUCK $1,221,915 $962,054 $2,183,969
IT UPGRADE $961,420 $962,054 $1,792,054 $132,054 $480,710 $4,328,292
SHERIFF VEHICLES $275,110 $240,355 $240,355 $240,355 $240,355 $240,355 $480,710 $962,054 $240,355 $3,160,004
SHERIFF BUILDINGS $591,310 $95,000 $1,500,000 $2,407,227 $4,593,537
TOWERS $961,420 $1,924,066 $2,885,486
PUBLIC SAFETY OTHER $100,000 $562,054 $480,710 $1,142,764

TOTAL $1,827,840 $1,777,485 $3,606,551 $2,321,065 $7,938,558 $240,355 $3,315,528 $1,442,764 $372,409 $1,201,775
CUMULATIVE $1,827,840 $3,605,325 $7,211,876 $9,532,941 $17,471,499 $17,711,854 $21,027,382 $22,470,146 $22,842,555 $24,044,330 $24,044,330

ROADS AND BRIDGES
LMIG $630,000 $939,766 $632,131 $647,825 $826,821 $846,050 $865,278 $884,506 $907,100 $922,963 $85,706 $8,188,146
BASS $121,065 $721,065 $1,371,570 $551,270 $1,771,410 $972,385 $5,508,765
SARDIS CHURCH/SGODA RD $5,001 $5,001
FOREST HILL $694,537 $564,923 $3,741,000 $5,000,460
SEVENTH STREET $370,000 $370,000
ELECTRIC BUS $1,076,000 $140,000 $2,631,212 $3,847,212
CENTRAL CITY COMMONS $1,068,372 $1,068,372
OTHER $0
   Jeffersonville $140,000 $529,150 $324,000 $1,386,523 $606,303 $2,985,976
   Ocmulgee Trail $400,000 $400,000
   Second Street $2,200,000 $2,200,000
   sidewalks Log Cabin $288,000 $288,000
   Sidewalks Pinehill $100,000 $150,000 $630,000 $880,000
   MGSU $206,000 $2,500,000 $2,706,000
   Navicent $250,000 $250,000
Hollingsworth Rd Sidewalks $288,000
   Allen Rd Signal $29,150 $29,150
   Tucker Rd Bridge $300,000 $300,000
Jeffersonville Road Sidewalks $1,070,809
Old Clinton Road Sidewalk $200,000
Sidewalks - miscellaneous $500,000

TOTAL $5,631,602 $4,073,055 $4,524,503 $6,037,130 $3,641,933 $5,138,320 $1,495,278 $2,655,916 $1,879,485 $922,963 $85,706
CUMULATIVE $5,631,602 $9,704,657 $14,229,160 $20,266,290 $23,908,223 $29,046,543 $30,541,821 $33,197,737 $35,077,222 $36,000,185 $36,085,891

Stormwater Management
VARIOUS $2,884,280 $1,922,840 $1,922,840 $1,922,840 $1,922,840 $1,922,840 $1,922,840 $1,922,840 $961,400 $961,400 $961,400 $19,228,360
EMERGENCY $480,710 $481,696 $481,696 $481,696 $481,696 $481,696 $481,696 $481,696 $481,696 $481,696 $4,815,974

TOTAL $3,364,990 $2,404,536 $2,404,536 $2,404,536 $2,404,536 $2,404,536 $2,404,536 $2,404,536 $1,443,096 $1,443,096 $961,400
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CUMULATIVE $3,364,990 $5,769,526 $8,174,062 $10,578,598 $12,983,134 $15,387,670 $17,792,206 $20,196,742 $21,639,838 $23,082,934 $24,044,334

CULTURAL AND PUBLIC
GRAND OPERA $1,922,840 $1,057,012 $1,790,240 $4,770,092
HEALTH DEPT/MENTAL HEALTH $865,278 $865,278 $865,278 $865,278 $865,278 $865,278 $865,278 $865,278 $865,278 $865,278 $8,652,780
SHURLING LIBRARY $961,420 $961,420
COLISEUM $590,000 $371,420 $961,420 $961,420 $1,922,840 $4,807,100
AUDITORIUM $450,000 $1,032,000 $547,050 $3,369,278 $6,013,203 $11,411,531
TUBMAN $482,500 $482,500
ROSE HILL $480,988 $480,988
SMART/LAKE PARK $100,000 $861,420 $961,420
OTHER(LW, DOUGLASS) $2,884,260 $136,300 $3,020,560

TOTAL $5,497,100 $3,741,430 $3,341,198 $2,373,748 $6,157,396 $8,320,889 $865,278 $865,278 $865,278 $2,655,518 $865,278
CUMULATIVE $5,497,100 $9,238,530 $12,579,728 $14,953,476 $21,110,872 $29,431,761 $30,297,039 $31,162,317 $32,027,595 $34,683,113 $35,548,391

2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028

PARKS AND RECREATION
CLIFFVIEW LAKE $1,922,839 $1,922,839
LAKE TOBOSOFKEE $961,420 $2,002,840 $300,000 $400,000 $662,130 $4,326,390
SOUTH BIBB REC $1,884,568 $5,806,792 $150,000 $7,841,360
JDS TENNIS $825,000 $1,407,550 $2,232,550
FRANK JOHNSON $48,250 $2,355,325 $2,403,575
FILMORE THOMAS $150,000 $2,734,260 $2,884,260
MEMORIAL $2,403,550 $2,403,550
FREEDOM PARK $384,568 $2,642,408 $1,031,180 $4,058,156
BLOOMFIELD/GILEAD $822,994 $1,500,000 $2,330,402 $4,653,396
EAST MACON REC $961,420 $350,000 $533,000 $60,000 $499,130 $2,403,550
CENTRAL CITY PARK $1,249,846 $1,442,130 $930,000 $512,130 $4,134,106
BOWDEN $340,000 $140,710 $480,710
BOOKER T CENTER? $240,710 $23,000 $217,000 $480,710
Mattie Hubbard $250,000 $80,000
OTHER(N MACON, SENIORS) $150,000 $811,420 $230,000 $91,000 $1,282,420

TOTAL $5,841,646 $12,395,590 $4,542,020 $3,170,000 $1,162,130 $4,946,371 $8,372,265 $1,407,550 $0 $0 $0
CUMULATIVE $5,841,646 $18,237,236 $22,779,256 $25,949,256 $27,111,386 $32,057,757 $40,430,022 $41,837,572 $41,837,572 $41,837,572 $41,837,572

INTEREST 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 TOTALS

SUMMARY
LANDFILL $764,446 $2,884,258 $0 $0 $0 $5,656,359 $7,694,937 $0 $0 $0 $0 $0 $16,235,554
COURTHOUSE $1,529,332 $736,593 $552,807 $15,000 $0 $3,335,652 $4,000,000 $2,545,734 $0 $12,536,018 $14,726,844 $0 $38,448,648
ECON DEV $152,532 $0 $2,500,000 $2,500,000 $2,500,000 $2,500,000 $6,347,468 $7,500,000 $0 $0 $2,500,000 $2,500,000 $28,847,468
BLIGHT $458,483 $750,000 $581,251 $1,134,474 $1,134,474 $1,319,474 $6,621,844 $0 $0 $0 $0 $0 $11,541,517
DEBT $0 $5,600,000 $4,000,000 $1,500,000 $1,200,000 $400,000 $400,000 $400,000 $0 $0 $0 $13,500,000
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PUBLIC SAFETY $955,670 $1,827,840 $1,777,485 $3,606,551 $2,321,065 $7,938,558 $240,355 $3,315,528 $1,442,764 $372,409 $1,201,775 $0 $24,044,330
ROADS $1,338,109 $5,631,602 $4,073,055 $4,524,503 $6,037,130 $3,641,933 $5,138,320 $1,495,278 $2,655,916 $1,879,485 $922,963 $85,706 $36,085,891
STORMWATER $955,666 $3,364,990 $2,404,536 $2,404,536 $2,404,536 $2,404,536 $2,404,536 $2,404,536 $2,404,536 $1,443,096 $1,443,096 $961,400 $24,044,334
FACILITIES $1,414,601 $5,497,100 $3,741,430 $3,341,198 $2,373,748 $6,157,396 $8,320,889 $865,278 $865,278 $865,278 $2,655,518 $865,278 $35,548,391
RECREATION $1,662,428 $5,841,646 $12,395,590 $4,542,020 $3,170,000 $1,162,130 $4,946,371 $8,372,265 $1,407,550 $0 $0 $0 $41,837,572
SPLOST INTEREST $758,467 $1,545,550 $1,456,750 $1,304,250 $1,144,000 $975,750 $799,250 $613,750 $419,000 $214,500 $9,231,267
PRINCIPLE REDUCTION $9,231,267 $2,875,000 $2,930,000 $3,075,000 $3,230,000 $3,390,000 $3,530,000 $3,705,000 $3,890,000 $4,085,000 $4,290,000 $35,000,000

TOTAL $26,534,029 $37,259,621 $30,543,832 $25,972,703 $39,850,288 $50,648,720 $31,404,369 $13,680,294 $21,600,036 $27,954,196 $8,916,884 $314,364,972

BOND $40,826,045
SALES TAX $0 $24,305,269 $30,000,000 $30,000,000 $30,000,000 $30,000,000 $30,000,000 $30,000,000 $30,000,000 $30,000,000 $17,500,000 $281,805,269
NET $14,292,016 $1,337,664 $793,832 $4,821,129 -$5,029,159 -$25,677,879 -$27,082,248 -$10,762,542 -$2,362,578 -$316,774 $8,266,342
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